CIDADEDE |,
CARAPICUIBA

Objeto/Obra: Revitalizacdo do Parque Santa Brigida

Recurso: Préprio

O FINANCEIRO

DATA: 22/06/2023

Tabelas de Referéncia
SEM DESONERAGAO

SINAPI abr/23
SIURB jan/23
FDE abr/23
CDHuU/
CPOS 190

ITEM DESCRICAO DOS SERVICOS VALOR(R$) [ % ITEM [ MEsi [ Mes2 | ME: MES 4 MES 5 MES 6 MES 7 MES 8 MES 9 MES 10 MES 11 MES 12 MES 13 MES 14 MES 15
P
R
L SERVICOS PRELY % 50.00%] 50.00%]
- 197.022.33 5.55% 98.511.16 98.511.16
P
i R
2
PREPARAGAO DO TERRENO % 3.971.86 | 0.11% | 50.00% 40.00%| 10.00%]
- 1.985.93 1.588.74 397.19
P
i R
3
FUNDAGAO/GRADIL % 873.431.44 | 24.62% | 25.00%] 25.00%] 25.00% 25.00%
- 218.357.86 218.357.86 218.357.86 218.357.86
DEMOLICAO E CONSTRUGAO DE :
4
CA"C‘D‘SC/:fg:;’;:"E"T(’ PE % 139.360.30 | 3.93% 50.00% 30.00% 20.00%
- 69.680.15 41.808.09 27.872.06
P
R
5
PISTA DE CAMINHADA/CORRIDA % 207.343.05 | 5.84% [ 10.00%] 10.00%] 10.00%] 15.00% 15.00% 20.00% 20.00%
- 20.734.30 20.734.30 20.734.30 31.101.46 31.101.46 41.468.61 41.468.61
P
i R
6
VESTIARIO % 444.527.58 | 12.53% I 10.00%] 10.00% 10.00%] 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00%
- 44.452.76 44.452.76 44.452.76 44.452.76 44.452.76 44.452.76 44.452.76 44.452.76 44.452.76 44.452.76
P
i R
7
FECHAMENTO VESTIARIO % 72.741.75 | 2.05% 30.00%] 30.00% 30.00%] 10.00%]
- 21.822.52 21.822.52 21.822.52 7.274.17
P
R
8
REVESTIMENTO E % 108.793.44 | 3.07% I 20.00% 20.00%] 15.00%] 15.00% 10.00%] 10.00%] 10.00%
- 21.758.69 21.758.69 16.319.02 16.319.02 10.879.34 10.879.34 10.879.34
P
R
9
ESQUADRILHAS E PORTAS % 151.688.68 | 4.28% 15.00% 15.00% 20.00% 20.00% 20.00% 10.00%
- 22.753.30 22.753.30 30.337.74 30.337.74 30.337.74 15.168.87
P
10 INSTALACOES ICA E R
ACESSORIOS % 138.672,34 3.91%
P
£ R
n INSTALAGOES ELETRICA % 39.704.09 1,12% 20.00% 20.00% 20.00%| 20.00%]
- 7.940,82 7.940,82 7.940,82 7.940,82
P
R
12 ACADEMIA AO AR LIVRE % 31.964.10 0.90% 50.00%]
- 15.982,05
P
i R
13 AREA PLAYGROUD % 197.369.14 5.56% | 20.00%] 20.00%| 20.00% 20.00% 10.00% 10.00%
- 39.473,83 39.473,83 39.473.83 39.473.83 19.736.91 19.736.91
P
R
14 SKATE PARK % 338.877.66 9.55% | 5.00%] 5.00%] 5.00%] 5.00%] 15,00% 15,00% 10,00% 10,00% 10,00% 10.00% 10,00%
- 16.943.88 16.943,88 16.943.88 16.943,88 50.831,65 50.831,65 33.887.77 33.887.77 33.887.77 33.887.77 33.887.77
P
R
s ECOPONTO % 378.074.59 10.66% 20.00% 20.00% 20.00% 15.00% 15,00% 10,00%
- 75.614,92 75.614,92 75.614,92 56.711,19 56.711,19 37.807.46
P
16 INSTALACOES ICAS E R
ACESSORIOS % 59.174,80 1,67% 50.00% 20.00%| 20.00%]
- 29.587.40 11.834,96 11.834,96
P
£ R
7 INSTALACOES ELETRICAS % 13.094.62 0.37% 50.00%]
- 6.547,31
SERVICOS :
18 COMPLE%ENI\:PALRE?EIN'FARES Tos % 152.335,77 4,29% 20.00% 20.00% 20.00% 20.00% 20.00%
- 30.467.15 30.467.15 30.467.15 30.467,15 30.467.15
Valores totais S/BDI 3.548.147,52 80,50% 481.093,90 474.647.18 449.973,18 402.800,20 205.926,52 179.748,62 119.557,60 104.388,74 109.954,17 138.548.,66 204.691,10 210.757.88 148.552,69 161.712,28 155.794.80
Valores totais C/BDI 4.407.863.67 | 100.00% 597.662,96 X 9 559.001,68 500.398.69 255.822,52 223.301,71 148.526.41 129.682,13 136.596.07 172.118.99 254.287,75 261.824,52 184.547,00 200.895.17 193.543.89
Valores C/BDI 597.662,96 1.187.317.15 1.746.318,83 2.246.717,52 2.502.540,04 2.725.841,74 2.874.368.15 3.004.050.28 [ 3.140.646.35 3.312.765.34 3.567.053.09 | 3.828.877.61 4.013.424,61 4.214.319,78 4.407.863.67
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