EMEI LUZ DO AMANHA
CRONOGRAMA FISICO-FINANCEIRO

PERIODO! 10 MES 20 MES 30 MES 40 MES 50 MES 6° MES 7° MES 80 MES 90 MES 100 MES 110 MES 120 MES
DIAS ACUMULADOS 30 60 90 120 150 180 210 240 270 300 330 360
SERVICO pS | VALOR pS VALOR pS VALOR pS VALOR PS VALOR PS VALOR PS VALOR pS VALOR pS VALOR pS VALOR pS VALOR pS VALOR
1 ’ 100,0%| R$ 111.914,05
Canteiro de Obras
2 [servicos 50,0% | R$ 17.528,30 | 50,0%| R$ 17.528,30
Preliminares
3 50,0% | R$ 24.951,86 | 50,0%| R$ 24.951,86
Fundagdes -
4 25,0%| R$ 19.663,22 | 25,0%| R$ 19.663,22 [ 25,0%| R$ 19.663,22 | 25,0% R$ 19.663,22
cotruturas | 25.0% | 25.0%
5 |Vedactes 25,0%| R$ 22.949,54 | 25,0%| R$ 22.949,54 | 25,0%| R$ 22.949,54 | 25,0%| R$ 22.949.54
6 |Pisos e 25,0%| R$ 89.935,13 | 25,0%| R$ 89.935,13 | 25.0%| R$ 89.935,13 | 25,0%| R$ 89.935,13
Revestimentos
7 |cobertura 50.0%
8 [Instalacdes R$ 5.428,24 | 20,0%| RS 5.428,24 | 20,0%| RS _5.428,24 | 20,0%| R$ _5.428,24 | 20,0%| R$ _5.428,24
Elétricas
9 [Instalacdes R$ 18.603,90 R$ 18.603,90 R$ 18.603,90 R$ 18.603,90 | 20,0%[ R$ 18.603,90
Hidrossanitérias
10 {esquadrias 20,0%| R$ 29.189,05 | 20,0%| R$ 29.189,05 [ 20,0%[ R$ 29.189,05 | 20,0%| R$ 29.189,05 | 20,0%[ R$ 29.189,05
o o o o o
I — R$ 82.241,15 R$ 82.241,15 R$ 82.241,15 | 20,0%| R$ 82.241,15 R$ 82.241,15
12 [Servicos 100,0%| R$ 71.872,78
complementares
S ISERCERIDEE 6,6% 2,2% 3,7% 4,0% 9,1% 13,2% 14,6% 13,3% 13,3% 8,0% 8,0% 4,2%
1 |PARCIAL
N | PERCENTUAL o o 9 9 o o o o o o o o
% |acumutapo 6,6% 8,8% 12,4% 16,4% 25,5% 38,7% 53,3% 66,6% 79,8% 87,8% 95,8% 100,0%
N | TOTAL PARCIAL | R$ 111.914,05 | R$ 37.191,53 | R$ 62.143,38 | R$ 67.564,62 | R$ 154.725,37 | R$ 224.997,28 | R$ 248.347,02 | R$ 225.397,47 | R$ 225.397,47 | R$ 135.462,34 | R$ 135.462,34 | R$ 71.872,78
c
E IICOJMALIJLADO R$ 111.914,05 | R$ 149.105,58 | R$ 211.248,96 | R$ 278.813,58 | R$ 433.538,95 | R$ 658.536,23 | R$ 906.883,24 | R$ 1.132.280,72 | R$ 1.357.678,19 | R$ 1.493.140,53 | R$ 1.628.602,87 | R$ 1.700.475,65
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