c A ’ VA CRONOGRAMA FiSICO-FINANCEIRO Grau de Sigilo
A (SELECIONAR) #PUBLICO

N° OPERACAO N° SICONV | PROPONENTE TOMADOR APELIDO EMPREENDIMENTO DESCRICAO DO LOTE |APELIDO EMPREENDIME
CR 1086164-55 939208 Municipio de Carapicuiba Desenvolvimento Regional, Territorial e Urbano- Recapeamento as NAO DESONERADO Desenvolvimento Regional

1 2 3 4 5 6 7 8 9 10 11 12 13 14
Item Descrigéo Valor (R$) | Parcelas:
01/25 02/25 03/25 04/25 05/25 06/25 07/25 08/25 09/25 10/25 11/25 12/25 01/26 02/26
1 Diversos bairros 4.778.007,88 | % Periodo: 0,21% 3.12% 1,88% 4.47% 5,08% 6,63% 8,96% 6,51% 12,15% 10,84% 18,95% 2,31% 12,35% 6,45%
[11 Servicos Preliminares 10.245,42 | % Periodo: | 100,00%
[12. Fresagem 447.005,65 | % Periodo: 3,86% 1,03% 6,84% 5,16% 7,65% 13,26% 7,92% 9,15% 19,25% 17,41% 8,46%
[13 Execucdode recapeamento 2.593.700,19 | % Periodo: 3,88% 1,11% 5,91% 5,22% 7,80% 10,41% 7,71% 9,62% 20,65% 18,54% 9,14%
[1.4. Demolicdo de Pavimento 314.847,67 | % Periodo: 0,59% 3,96% 0,99% 6,36% 10,68% 27,90% 2,28% 0,99% 46,24%
[15. Execucdo de Pavimento 903.666,41 | % Periodo: 1,12% 7,06% 1,87% 6,35% 17,90% 22,37% 20,46% 13,86% 9,01%
[16. Sinalizacéo Viaria 118.157,15 | % Periodo: 4,28% 5,18% 2,17% 7,93% 6,36% 3,39% 5,28% 3,47% 11,07% 27,14% 9,71% 14,02%
[17. Reforma de Guias, Sarieta e Sarietdo sem Re  383.058,13 | % Periodo: 6,00% 12,05% 2,90% 3,84% 8,23% 0,12% 15,04% 33,76% 8,37% 5,29% 4,40%
[18. Poco de Visita e Boca de Lobo e Lancamentc  7.327,26 | % Periodo: 17,84% 34,87% 47,30%
L
Total: R$ 4.778.007,88 %: 0.21% 3.12% 1,88% 4.47% 5.08% 6.63% 8.96% 6.51% 12,15% 10.84% 18.95% 2.31% 12,35% 6.45%
Repasse: | 10.245,42 | 149.114,25 | 89.788,15 | 213.563,38 | 242.705,35 | 316.815,73 | 428.292,56 | 311.261,60 | 580.360,95 | 518.156,43 | 905.535,73 | 113.451,69 | 590.316,22 | 308.400,42
Periodo: Contrapartida: = = = = = = = = = = = = = =
Outros: - - - - - - - - - - - - - -
Investimento: | 10.245,42 | 149.114,25 | 89.788,15 | 213.563,38 | 242.705,35 | 316.815,73 | 428.292,56 | 311.261,60 | 580.360,95 | 518.156,43 | 905.535,73 | 113.451,69 | 590.316,22 | 308.400,42
%: 0,21% 3,34% 5.21% 9,68% 14,76% 21,39% 30,36% 36.87% 49,02% 59,86% 78.82% 81,19% 93,55% 100,00%
Repasse: | 10.245,42 | 159.359,67 | 249.147,82 | 462.711,20 | 705.416,55 | 1.022.232,28 | 1.450.524,84 | 1.761.786,44 | 2.342.147,39 | 2.860.303,82 | 3.765.839,55 | 3.879.201,24 | 4.469.607.46 | 4.778.007,88
Contrapartida: = = = = = = = = = = = = = =
Outros: - - - - - - - - - - - - - -
Investimento: | 10.24542 | 159.359,67 | 249.147,82 | 462.711,20 | 705.416,55 | 1.022.232,28 | 1.450.524,84 1.76@,44 2.342.147,39 | 2.860.303,82 | 3.765.839,55 | 3.879.201,24 | 4.469.607.46 | 4.778.007.88
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